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Summary 

During November, the principal activities for Boston Fusion were related to development of the 
technical section of the InfoCog final report. Summaries of these activities appear in the subsequent 
section. 

Progress During Reporting Month 

During the month of November, Boston Fusion conducted the following activities for PDS: 

• Continued development of a narrative describing the potential benefits of the Info-Cognitive 
Proactive Decision Support (InfoCog) technology. 

• Continued development of a notional technology roadmap that describes the required 
technology necessary for InfoCog to become viable. 

Plans for Next Month 

During the month of December, we plan to do the following activities for PDS: 

• Complete development of a narrative describing the potential benefits of the Info-Cognitive 
Proactive Decision Support (InfoCog) technology. 

• Complete development of a notional technology roadmap that describes the required 
technology necessary for InfoCog to become viable. 

• Refine workshop objectives. Complete technology space characterization to identify the needs 
and requirements for decision support technology for PADS, and describe how PDS technologies 
cover subsets of that space. 

• Complete literature survey to identify relevant research communities and researchers that are 
exploring decision making from the analytical/mathematical point of view, based on our refined 
understanding of research objectives and potential transition opportunities. Based on survey, 
refine list of potential workshop participants and relevant topics for workshop sessions. 

• Identify location and secure date for workshop, preferably in the DC area. 
• Draft workshop invitation for review. 

 

Meetings and Teleconferences 

Table 1 reports meetings and teleconferences that Boston Fusion participated in during the reporting 
month in support of the PDS effort. 

November 2014 Monthly Status Report 
1 

 



 

Table 1. Significant meetings and conferences during current reporting period 

Date Location Participants  Purpose 

— — — — 

 

Anticipated Problems 

No current problems. 

Financial 

Table 2. Project Financial Status 

Current 
Expenditures 

Cumulative 
Expenditures 

Total Contract 
Value 

Funding Estimate to 
Complete 

$3,998 $52,994 $149,988 $149,988 $96,994 
 
Note: Financials are as of 10/26/14. Financials for the month of November were not available by the due 
date of this report (12/1/14). 
 
 

Schedule of Deliverables 

Table 3. Project Deliverable Status 

CDRL CLIN Deliverable Due Date Delivery 
Date 

A001 0001 PI Meeting Slides 8/5/14 7/30/14 

B001 0002 Progress Report #1 w/SF-298 8/31/14 9/2/14 

B001 0003 Progress Report #2 w/SF-298 9/30/14 9/30/14 

B001 0004 Progress Report #3 w/SF-298 10/31/14 10/31/14 

B001 0005 Progress Report #4 w/SF-298 11/30/14 12/1/14 

C001 0006 Final Report and Briefing w/SF-298 12/31/14  
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